
Revised CT APCD Timeline 

December 
2012 

Funding 
Available 

Staff Hiring 
Begins 

Support 
Resources 

January- 
March 
2013 

Regulations 
Effective 

Data 
Management 

RFP Developed 
and Issued 

Collaboration 
with Health Plans 

re Data 
Submission 

Specifications 

 

April  - 
June 2013 

 

Data 
Management 

RFP Evaluation 
and Contracting 

Process  

 

July - 
September 

2013 
Data Management 
Vendor establishes 

environment; 
develops 

specifications for 
reports 

Outreach to Health 
Plans on data 

submission 
readiness for Test 
Data in September 

 

October -
December 

2013 
Historic file 

submissions  due 

Sustainability 
planning 

Load Medicare 
data 

January -
June 2014   

Year to date 
submissions due;  

Monthly file 
submissions begin 

Produce initial data 
file and reports for 

the Exchange 

July-
December 

2014 
Provide data and 
reports to state 

agencies and 
provide public-
facing reports  

(Tier 1) 

Develop custom 
reports (Tier 2) 

Develop consumer-
facing website 

 

As of October 30, 2012 


